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Phase 1 West Sewer Construction Project 

227919.01 

Construction 

 Installation of gravity sewer and services to continue on Middlesex Road 

next week. 

 Installation of gravity sewer began on Westford Road; to be continued 

next week. 

 Installation of gravity sewer on Flint Easement to continue next week. 

 

Environmental Monitoring 

 Erosion control remains in good condition throughout the project site. 

Progress Summaries 

 

 

 

 

 

 

 

Picture of the Week 

 The picture on the right shows Revoli Construction Co. removing ledge 
 from the gravity sewer trench. 

Location Sewer Main Service Laterals Final Paving 

Farwell Rd    

Kendall Rd    

Flint Rd Complete Complete  

Flint Easement Ongoing   

Flint Pond Rd    

Middlesex Rd Ongoing Ongoing  

Old Tyng Rd Complete Complete  

Upton Rd Complete Complete  

Westford Rd Ongoing   

Winslow Rd Complete   

Highlights 

 Construction to continue 
on Middlesex Road, Flint 
Easement and Westford 
Road next week. 

 


